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Rocky Mount MPO CTP 
Status Report 

October– December, 2015 
 

Study Contacts 
� TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov 
� MPO: Bob League; (252) 972-1129; bob.league@rockymountnc.gov 
� Division 4: Tim Little; (919) 731-7938; timlittle@ncdot.gov  

Study Schedule  

Start of Study Letter ............................................................ Complete (December 2013) 
First CTP Meeting ............................................................... Complete (January 2014) 
Develop CTP Vision ........................................................... Complete (February 2014) 
Collect/Forecast SE Data ..................................................... Complete (due to model) 
Develop Analysis Tool ........................................................ Complete (due to model) 
Deficiency Analysis ............................................................ Complete (November 2015) 
Develop Draft CTP ............................................................ In Progress 
Draft CTP to Locals .......................................................... TBD 
Local Adoption(s) .............................................................. TBD 
NCDOT Adoption ............................................................. TBD 
CTP Maps Distr ibuted ...................................................... TBD 
Documentation .................................................................. TBD 
Study Closeout................................................................... TBD 
          

Recent Activities 
� CTP Meetings Highway, Bicycle, Pedestrian and Public Transportation & Rail 

recommendations – 11/18/2015 

Upcoming Activities 
� TBD – TAC/TCC workshop on projects, review of projects by town and city councilmen, 

public workshop. 

 

 

 


